
MEETING NOTES 

Portland Harbor Superfund Site Government to Government Consultation 
The Confederated Tribes of the Umatilla Indian Reservation and 

United States Environmental Protection Agency 
 

Thursday July 21, 2016, 8:30 am 
805 Nixyaawii Governance Center, 46411 Timíne Way, Pendleton, OR 97801 

 
Notes taken by Cami Grandinetti: 
 
Attendees from Umatilla: 

• Woodrow Star 
• Jeremy Red Star Wolf 
• David Close 
• Justin Quaempts 
• Rosenda Shippentower 
• Alan Crawford 

 
Attendees from EPA: 

• Dennis McLerran 
• Jim Woolford 
• Jim Woods 
• Sean Sheldrake 
• Cami Grandinetti 

 
Dennis:  Background and walkthrough of powerpoint.  Desire to get a decision within this 
administration. 
 
Umatilla: 

• How are contaminants moving in river 
• Variation of concentrations over time 
• Fish consumption rates are different for Tribes 
• Question about what happens after cleanup – monitoring up and downstream.  Questions 

about level of monitoring. 
• Can’t go away from fish consumption rate.  EPA clarified consumption assumptions, 

goals for cleanup, watershed impacts (background) from contaminants 
• Good discussion about risk numbers 
• Umatilla not in agreement with preferred alternative.  It is not protective enough.  Would 

think EPA should be more protective.  Lean toward G.  
• Concerned that Tribes will suffer.  This doesn’t look like it will protect Tribes.  

Concerned that monitoring won’t be done well. 
• Concerns about whether we are fulfilling agreements made with Tribes on protecting 

their resources.  
• Concerns about uncertainties. 



• Salmon are important – used. 
• Would EPA be here just based on your own authorities or did Tribes make this happen? 
• Look at this as starting point. 
• Want to be part of the team moving forward 
• Cannot probably support G – want to find starting point. Phase 
• Avoid saying we cannot get to pristine – continue to work on this. 

 
Notes taken by Jim Woolford: 
 

• Level of monitoring 
• Intensity of remedy in relation to Tribal fish consumption – G vs. I 
• Are you containing by capping vs. dredging 
• What is going on with the hyporheic flows 
• *** Look at this as a starting point rather than a final solution. 
• Cancer deaths in the Tribe 
• Salmon eating the resident fish – he would argue that salmon should be treated as 

resident fish 
• More detail on monitoring? 
• Write more in to the plan that this is a starting point 



DRAFT AGENDA and ATTENDEES 

Portland Harbor Superfund Site Government to Government Consultation 
The Confederated Tribes of the Umatilla Indian Reservation and 

United States Environmental Protection Agency 
 

Thursday July 21, 2016, 8:30 am 
805 Nixyaawii Governance Center, 46411 Timíne Way, Pendleton, OR 97801 

 
• Welcome and Introductions 
• Chronology and background of the Portland Harbor Superfund Site 
• Overview of collaboration between EPA and the Tribe to date 
• Description and rationale for the proposed alternative 
• Tribal input and open dialogue 
• Next Steps 

EPA ATTENDEES: 

Dennis McLerran, Regional Administrator 

Jim Woolford, Director, EPA Office of Superfund Remediation and Technology Innovation 

Jim Woods, Senior Tribal Policy Advisor 

Cami Grandinetti, Manager, Remedial Cleanup Program 

Sean Sheldrake, Remedial Project Manager 

 

BOARD OF TRUSTEES ATTENDEES: 

Gary Burke, Chairman 

 Jeremy Wolf, Vice-Chairman 

 Rosenda Shippentower, Treasurer 

 David Close, Secretary 

 Armand Minthorn, Member 

 Aaron Ashley, Member 

 Justin Quaempts, Member 

 Woodrow Star, Member 

 Alan Crawford, General Council Chairman 

 



Tribal Consultation

Portland Harbor Superfund Site

Photo by Elizabeth Allen
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Lower Willamette River
 Treaty resources
 Tribal fishing and historical 

ceremonial practices
 Aquatic habitat (salmon and 

lamprey)
 Industry
 Recreational uses
 Fishing for sustenance
 Shipping and navigation
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Tribal involvement at each of these steps
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Tribes working with EPA

 Tribes formally petitioned EPA to list the site.
 Tribes have been funded to provide technical oversight 

and input to the process
 EPA has been coordinating with 6 Tribes at technical 

levels and at these more formal Tribal consultations
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Basis for Action

• Unacceptable risk to human health
• Most exposure/risk – fish consumption

• Unacceptable risk to ecological receptors
• Focus on Ecological Significance
• Most risk to birds, fish, and mammals – fish 

consumption
• Benthic risk – primarily groundwater, pesticides 

and metals
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Focused Contaminants of Concern

• Chemical Contaminants
– PCBs
– Polyaromatic Hydrocarbons
– The pesticide DDT, its by-products
– Dioxins/Furans

• Most widespread
• Most associated risk
• Addresses other contaminants
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Example of Contaminant Distribution
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Removal 

ALL CLEANUP 
ALTERNATIVES
Are Different Combinations of:  

Natural RecoveryContainment 

Dredging Capping Enhanced Natural
Recovery (ENR)

Monitored Natural
Recovery (MNR)



Summary of Cleanup 
Alternatives

Alt
Dredge 
Volume

Dredge 
Areas

Dredge/Cap 
Areas Cap Areas In-Situ 

Areas ENR MNR Construction 
Timeframe Cost

(Cu Yd) (Acres) (Acres) (Acres) (Acres) (Acres) (Acres) (Years) ($M)
B 659,000 72 6 23 7 100 1,966 4 451
C 790,000 87 6 30 5 97 1,948 5 497
D 1,226,000 132 11 45 3 87 1,900 6 654

E 2,204,000 204 15 66 0 60 1,838 7
804
870

F 5,100,000 387 32 118 0 28 1,634 13
1,317
1.371

G 8,294,000 572 47 185 0 20 1,391 19
1,731
1,777

H 33,487,000 1632 106 535 0 0 0 62
9,446
9,525

I 1,855,000 167 17 64 0 60 1,876 7
746

811

Preferred Alternative
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Proposed Cleanup by the Numbers
Dredge or cap Approx. 250 acres of river 

sediment
19472 lineal feet of river bank

Enhanced Natural Recovery 60 acres

Monitored Natural Recovery 1876 acres

Years of Construction 
Activities

7

Years of Monitored Natural 
Recovery

23

Cost $746 million
$811 million 10



Preferred Alternative
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Some Outcomes of Proposed Cleanup 
• Active remediation for the most mobile, toxic 

waste
• Wildlife protected at end of construction
• Control contamination from riverbanks
• Allow most people to eat more fish
• Minimize river use restrictions (caps)
• Repair impacted habitat
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Projected Timeline

End public comment period September 6, 2016

Respond to comments and 
deliberate

September – December, 
2016

Record of Decision December 31, 2016

Begin negotiations with 
Potentially Responsible 
Parties

January 2017

Begin active sampling, 
design and cleanup

2017 and beyond

13


	2016 7-21 NOTES for Tribal Consultation - Umatilla
	2016 7-21 DRAFT AGENDA and Attendees for Tribal Consultation - Umatilla
	2016 July Portland Harbor Tribal Presentation DRAFT as of 7-18-16 - DGR SS and CG (002)
	Tribal Consultation
	Lower Willamette River
	Slide Number 3
	Tribes working with EPA	
	Basis for Action
	Focused Contaminants of Concern
	Example of Contaminant Distribution
	Slide Number 8
	Summary of Cleanup �Alternatives
	Proposed Cleanup by the Numbers
	Preferred Alternative
	Some Outcomes of Proposed Cleanup 
	Projected Timeline


